Corporate Performance Measures at the Site Level

EM Program
Targets 2004 Targets Completed to
Office Site Performance Unit Date Life-cycle Cumulative
Measure Oct Nov | Dec Jan Feb Mar Apr | May | Jun Jul Aug | Sep FY04 | FYO5 | FY06 (Pre-2004 Scope Variance'
Actuals)
Radioactive

Argonne National Facility

CH Laboratory - East Completions # Facs. 63 78
Argonne National Remediation

CH Laboratory - East Complete # Rel. Sites 4 4 443 443
Argonne National Remediation

CH Laboratory - West Complete # Rel. Sites 37 37

Radioactive

Brookhaven National Facility

CH Laboratory Completions # Facs. 1 1 6 3 10
Brookhaven National Remediation

CH Laboratory Complete # Rel. Sites 8 68 76
Chicago Operations LL/LLMW

CH Office disposed m3 537 537
Chicago Operations Remediation

CH Office Complete # Rel. Sites 30 30
Lawrence Berkeley Remediation

CH National Laboratory Complete # Rel. Sites 5 5 6 15 161 181
Stanford Linear Remediation

CH Accelerator Center Complete # Rel. Sites 3 3 16 20
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Targets 2004 Targets Completed to
Office Site Performance Unit Date Life-cycle Cumulative
Measure Oct Nov | Dec Jan Feb Mar Apr | May | Jun Jul Aug | Sep FY04 | FYO5 | FY06 (Pre-2004 Scope Variance'
Actuals)

Idaho National Liquid Waste gallons

1D Laboratory eliminated (1000s) 0 900
Idaho National Liquid Waste

1D Laboratory Tanks closed # Tanks 1 1 1 1 0 11
Idaho National HLW packaged for

1D Laboratory disposition # Cont. 0 4200
Idaho National SNF packaged for

1D Laboratory disposition MTHM 0.073| 1.158 0 252.556
Idaho National

ID Laboratory TRU disposed m3 500 500 700 500 500 549 700 700 848 700 700 718 7,615| 7,864 9,004 3,404 66,139
Idaho National LL/LLMW

ID Laboratory disposed m3 600 600 800 600 600 800 600 600 800 800 800 940 8,540| 5,240 5,655 27,814 98,550
Idaho National

1D Laboratory MAAs eliminated [# MAA's 0 1
Idaho National Nuclear Facility

1D Laboratory Completions # Facs. 13 86

Radioactive

Idaho National Facility

1D Laboratory Completions # Facs. 1 1 1 3 1 5 37
Idaho National Industrial Facility

1D Laboratory Completions # Facs. 1 1 1 1 4 3 3 52 242
Idaho National Remediation

1D Laboratory Complete # Rel. Sites 3 3 3 142 270

Remediation

ID Idaho Operations Office [Complete # Rel. Sites 233 233
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Targets 2004 Targets Completed to
Office Site Performance Unit Date Life-cycle Cumulative
Measure Oct Nov | Dec Jan Feb Mar Apr May | Jun Jul Aug | Sep FY04 FY05 | FY06 (Pre-2004 Scope Variance"
Actuals)
Los Alamos National
LA Laboratory TRU disposed m3 50 70 75 85 105 115 125 135 145 155 165 175 1,400{ 1,400) 1,400 606 9,200 -994)
Los Alamos National LL/LLMW
LA Laboratory disposed m3 5,895 5,909 -14]
Radioactive
Los Alamos National Facility
LA Laboratory Completions # Facs. 0 1 0
Los Alamos National Remediation
LA Laboratory Complete # Rel. Sites 4 4 49 139 1,325 2,124 5
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Targets 2004 Targets Completed to
Office Site Performance Unit Date Life-cycle Cumulative
Measure Oct Nov | Dec Jan Feb Mar Apr May | Jun Jul Aug | Sep FY04 FY05 | FY06 (Pre-2004 Scope Variance"
Actuals)
Lawrence Livermore Remediation
LS National Laboratory Complete # Rel. Sites 0 1 0 0 0 0 0 0 2 0 0 6 9 6 6 168 193
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Targets 2004 Targets Completed to
Office Site Performance Unit Date Life-cycle Cumulative
Measure Oct Nov | Dec Jan Feb Mar Apr | May | Jun Jul Aug | Sep FY04 | FYO5 | FY06 (Pre-2004 Scope Variance"
Actuals)
Energy Technology Industrial Facility
NN Engineering Center Completions # Facs. 1 19 13 12
Energy Technology Remediation
NN Engineering Center Complete # Rel. Sites 3 3 3 4 10 0
Former Albuquerque LL/LLMW
NN Operations Office disposed m3 1,319 1,319 0
Former Albuquerque Remediation
NN Operations Office Complete # Rel. Sites 155 155 0
Former Oakland LL/LLMW
NN Operations Office disposed m3 272 272 0
Former Oakland Remediation
NN Operations Office Complete # Rel. Sites 3 3 0
SNF packaged for
NN General Atomics disposition MTHM 1.000 1.000 0
LL/LLMW
NN General Atomics disposed m3 1,716 1,716 0
Remediation
NN General Atomics Complete # Rel. Sites 2 2 0
Inhalation Toxicology  [LL/LLMW
NN Laboratory disposed m3 35 35 35 165 105 130
Inhalation Toxicology ~ [Remediation
NN Laboratory Complete # Rel. Sites 9 9 0
Laboratory for Energy-
Related Health LL/LLMW
NN Research disposed m3 4 4 944 948 0
Laboratory for Energy-
Related Health Industrial Facility
NN Research Completions # Facs. 1 1 0 1 0
Laboratory for Energy-
Related Health Remediation
NN Research Complete # Rel. Sites 1 1 16 17 0
Separations Process
NN Research Unit TRU disposed m3 0 50 0
Separations Process Nuclear Facility
NN Research Unit Completions # Facs. 0 4 0
Separations Process Remediation
NN Research Unit Complete # Rel. Sites 0 6 0
South Valley Superfund [Remediation
NN Site Complete # Rel. Sites 1 1 0
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Targets 2004 Targets Completed to
Office Site Performance Unit Date Life-cycle Cumulative
Measure Oct Nov | Dec Jan Feb Mar Apr May | Jun Jul Aug | Sep FY04 FY05 | FY06 (Pre-2004 Scope Variance'
Actuals)
Remediation
NV Nevada Site Office Complete # Rel. Sites 4 16 3 23 46 48 59 716 2,082 -4
NV Nevada Test Site TRU disposed m3 18 18 18 18 18 18 18 18 18 18 18 198 197 0 734 -45
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Targets 2004 Targets Completed to
Office Site Performance Unit Date Life-cycle Cumulative
Measure Oct Nov | Dec Jan Feb Mar Apr | May | Jun Jul Aug | Sep FY04 | FYO5 | FY06 (Pre-2004 Scope Variance'
Actuals)

Ashtabula
Environmental Industrial Facility

OH Management Project Completions # Facs. 6 1 7 0
Ashtabula
Environmental Remediation

OH Management Project Complete # Rel. Sites 3 0 3 0
Columbus
Environmental Nuclear Facility

OH Management Project Completions # Facs. 1 0 1 0
Columbus Radioactive
Environmental Facility

OH Management Project Completions # Facs. 1 2 12 14 0
Columbus
Environmental Remediation

OH Management Project Complete # Rel. Sites 1 1 2 0
Fernald Environmental [LL/LLMW

OH Management Project disposed m3 15 15 7,085 7,100 0

Radioactive

Fernald Environmental [Facility

OH Management Project Completions # Facs. 1 3 4 1 2 19 29 -2
Fernald Environmental |Industrial Facility

OH Management Project Completions # Facs. 1 1 0 1 0
Fernald Environmental [Remediation

OH Management Project Complete # Rel. Sites 1 1 2 6 0
Miamisburg
Environmental DU & U packaged

OH Management Project for disposition MT 0.008 0.008 0
Miamisburg
Environmental LL/LLMW

OH Management Project disposed m3 3,947 3,947 0
Miamisburg
Environmental Nuclear Facility

OH Management Project Completions # Facs. 5 3 0 8 0
Miamisburg Radioactive
Environmental Facility

OH Management Project Completions # Facs. 0 7 4 0 11 0
Miamisburg
Environmental Industrial Facility

OH Management Project Completions # Facs. 1 5 3 2 5 21 25 2 74 116 -4
Miamisburg
Environmental Remediation

OH Management Project Complete # Rel. Sites 1 3 3 37 23 118 178 1

HLW packaged for

OH Ohio Field Office disposition # Cont. 275 275 0
West Valley Liquid Waste

OH Demonstration Project |Tanks closed # Tanks 0 2 0
West Valley

OH Demonstration Project [TRU disposed m3 240 0 692 0
West Valley LL/LLMW

OH Demonstration Project |disposed m3 500| 4,600 4,022 23,844 398
West Valley Remediation

OH Demonstration Project [Complete # Rel. Sites 0 1 0
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Targets 2004 Targets Completed to
Office Site Performance U Date Life-cycle Cumulative
Measure Oct Nov | Dec Jan Feb Mar Apr | May | Jun Jul Aug | Sep FY04 | FYO5 | FYO06 (Pre-2004 Scope Variance'
Actuals)

OR Oak Ridge Reservation |TRU disposed m3 21 21 21 21 21 21 21 21 21 21 21 19 250 178 134 0 646 -126
LL/LLMW

OR Oak Ridge Reservation |disposed m3 373 344 319| 1,092 1,047| 1,205 1,314| 1,222| 1,297 753 753 845 10,564| 7,719 4,836 72,135 100,244 8,059
Nuclear Facility

OR Oak Ridge Reservation [Completions # Facs. 7 2 28 0
Radioactive
Facility

OR Oak Ridge Reservation [Completions # Facs. 2 1 2 5 12 6 48 -2
Industrial Facility

OR Oak Ridge Reservation |[Completions # Facs. 7 2 8 17 27 3 84 172 -7
Remediation

OR Oak Ridge Reservation |Complete # Rel. Sites 8 12 20 8 90 260 654 -2
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Targets 2004 Targets Completed to
Office site Performance Unit Date Life-cycle Cumulative
Measure Oct Nov | Dec Jan Feb Mar Apr | May | Jun Jul Aug | Sep FY04 | FYO5 | FY06 (Pre-2004 Scope Variance'
Actuals)

Paducah Gaseous LL/LLMW

PP Diffusion Plant disposed m3 20 30 25 75 875 825 5,543 17,331 457

Radioactive

Paducah Gaseous Facility

PP Diffusion Plant Completions # Facs. 0 2 0
Paducah Gaseous Remediation

PP Diffusion Plant Complete # Rel. Sites 1 1 86 237 0
Portsmouth Gaseous  [eU packaged for

PP Diffusion Plant disposition # Cont. 0 1,450 0
Portsmouth Gaseous  [DU & U packaged

PP Diffusion Plant for disposition MT 8,304 0 205,567 0
Portsmouth Gaseous  [LL/LLMW

PP Diffusion Plant disposed m3 190 190 190 191 191 191 1,143| 9,089 7,488 16,400 33,543 1,096
Portsmouth Gaseous  [Remediation

PP Diffusion Plant Complete # Rel. Sites 1 149 163 0
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Targets 2004 Targets Completed to
Office Site Performance Unit Date Life-cycle Cumulative
Measure Oct Nov | Dec Jan Feb Mar Apr May | Jun Jul Aug | Sep FY04 FY05 | FY06 (Pre-2004 Scope Variance"
Actuals)
Industrial Facility
PX Pantex Plant Completions # Facs. 1 5 0
Remediation
PX Pantex Plant Complete # Rel. Sites 31 76 237 20
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Targets 2004 Targets Completed to
Office Site Performance Unit Date Life-cycle Cumulative
Measure Oct Nov | Dec Jan Feb Mar Apr | May | Jun Jul Aug | Sep FY04 | FYO5 | FY06 (Pre-2004 Scope Variance'
Actuals)

Rocky Flats
Environmental

RF Technology Site TRU disposed m3 180 180 180 225 180 180 180 225 180 225 180 229 2,344| 2,096 1,591 8,275 12,355 2,545
Rocky Flats
Environmental LL/LLMW

RF Technology Site disposed m3 4,144 4,144| 4,144 5,180| 4,144 4,144| 4,144 5,180| 4,144 5,180| 4,144 5,190 53,882| 68,120| 16,468 155,392 254,962 75,070
Rocky Flats
Environmental

RF Technology Site MAAs eliminated [# MAA's 1 1 7 7 0
Rocky Flats
Environmental Nuclear Facility

RF Technology Site Completions # Facs. 1 1 2 2 1 6 0
Rocky Flats Radioactive
Environmental Facility

RF Technology Site Completions # Facs. 1 1 1 11 14 36 4 14 54 18
Rocky Flats
Environmental Industrial Facility

RF Technology Site Completions # Facs. 1 1 2 4 1 1 2 28 40 113 4 199 317 57
Rocky Flats
Environmental Remediation

RF Technology Site Complete # Rel. Sites 1 1 1 1 4 8 30 16 197 240 50
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Targets 2004 Targets Completed to
Office Site Performance Unit Date Life-cycle Cumulative
Measure Oct Nov | Dec Jan Feb Mar Apr | May | Jun Jul Aug | Sep FY04 | FYO5 | FY06 (Pre-2004 Scope Variance'
Actuals)

Pu packaged for
long-term

RL Hanford Site disposition # Cont. 200 200 200 200 100 900 2,600 3,400 100
eU packaged for

RL Hanford Site disposition # Cont. 1310 1,648 2,958 0
Pu/U residues
packaged for

RL Hanford Site disposition kg Bulk 176 176 3,437 3,467 -30
DU & U packaged

RL Hanford Site for disposition MT 3,100 3,100 0
SNF packaged for

RL Hanford Site disposition MTHM 34.600| 74.200( 80.000| 27.000| 74.000| 80.000| 27.000| 74.000{ 80.000| 81.000 631.800| 0.800| 1.200 1,443.010 2,130.950 -125.760

RL Hanford Site TRU disposed m3 16 16 17 16 16 18 16 17 16 17 18 17 200 983 700 337 28,369 195
LL/LLMW

RL Hanford Site disposed m3 218 243 204 220 56 57 270 293 270 448 471 573 3,323| 3,875| 2,335 36,482 69,391 1,893

RL Hanford Site MAAs eliminated [# MAA's 1 1 0 2 0
Nuclear Facility

RL Hanford Site Completions # Facs. 2 2 8 3 172 1
Radioactive
Facility

RL Hanford Site Completions # Facs. 2 2 3 9 2 415 3
Industrial Facility

RL Hanford Site Completions # Facs. 3 3 13 8 164 855 6
Remediation

RL Hanford Site Complete # Rel. Sites 1 3 2 1 2 1 1 6 2 2 16 37 49 62 265 1,618 16
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Targets 2004 Targets Completed to
Office Site Performance Unit Date Life-cycle Cumulative
Measure Oct Nov | Dec Jan Feb Mar Apr | May | Jun Jul Aug | Sep FY04 | FYO5 | FY06 (Pre-2004 Scope Variance"
Actuals)

Office of River Liquid Waste gallons

RP Protection eliminated (1000s) 0 54,000
Office of River Liquid Waste

RP Protection Tanks closed # Tanks 1 1 6 8 12 0 177
Office of River HLW packaged for

RP Protection disposition # Cont. 0 0 0 0 9,200
Office of River

RP Protection TRU disposed m3 0 120 400 0 7,600
Office of River LL/LLMW

RP Protection disposed m3 0 0| 2,500 0 310,000
Office of River Nuclear Facility

RP Protection Completions # Facs. 0 18

Radioactive

Office of River Facility

RP Protection Completions # Facs. 0 28
Office of River Industrial Facility

RP Protection Completions # Facs. 0 102
Office of River Remediation

RP Protection Complete # Rel. Sites 5 322
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Targets 2004 Targets Completed to
Office site Performance Unit Date Life-cycle Cumulative
Measure Oct Nov | Dec Jan Feb Mar Apr May | Jun Jul Aug | Sep FY04 FY05 | FY06 (Pre-2004 Scope Variance"
Actuals)
Sandia National LL/LLMW
SN Laboratory disposed m3 8 8 0
Radioactive
Sandia National Facility
SN Laboratory Completions # Facs. 1 1 0
Sandia National Remediation
SN Laboratory Complete # Rel. Sites 0 0 7 0 3 9 0 1 9 0 1 10 40 32 26 152 263 -10
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Targets 2004 Targets Completed to
Office Site Performance T Date Life-cycle Cumulative
Measure Oct Nov | Dec Jan Feb Mar Apr | May | Jun Jul Aug | Sep FY04 | FYO5 | FY06 (Pre-2004 Scope Variance'
Actuals)

Pu packaged for
long-term

SR Savannah River Site disposition # Cont. 35.25| 35.25| 35.25| 35.25| 35.25| 35.25| 35.25| 35.25| 35.25| 35.25| 35.25| 35.25 423 165 42 54 750 117.5
eU packaged for

SR Savannah River Site disposition # Cont. 51 51 51 51 51 51 51 51 51 51 51 51 612 635 635 146 2,809 65.953
Pu/U residues
packaged for

SR Savannah River Site disposition kg Bulk 775 775 75.9 321.323 414 109.659
DU & U packaged

SR Savannah River Site for disposition MT 186 4,551 23,182 2,829
Liquid Waste gallons

SR Savannah River Site eliminated (1000s) 110 110 110 110 110 110 110 110 110 110 110 90 1,300{ 1,900| 1,800 0 33,100 -1360
Liquid Waste

SR Savannah River Site Tanks closed # Tanks 2 2 2 51 0
HLW packaged for

SR Savannah River Site disposition # Cont. 21 21 21 21 21 21 21 21 21 21 21 19 250 250 250 1452 5060 -9
SNF packaged for

SR Savannah River Site disposition MTHM 0.099| 0.105| 0.105| 0.105[ 0.105| 0.105| 0.105| 0.105| 0.105| 0.105| 0.105| 0.105 1.254 1.972 35.925 0.631

SR Savannah River Site TRU disposed m3 70 70 70 70 70 70 70 70 70 70 70 70 840 840 840 1,459 15,326 900
LL/LLMW

SR Savannah River Site disposed m3 895 895 895 895 895 895 895 895 895 895 895 899 10,744| 10,364 7,372 59,946 219,526 1,352

SR Savannah River Site MAAs eliminated [# MAA's 0 4 0
Nuclear Facility

SR Savannah River Site Completions # Facs. 1 2 3 0 1 3 195 2
Radioactive
Facility

SR Savannah River Site Completions # Facs. 0 0 0 0 0 0 0 0 0 0 0 0 0 1 2 1 40 0
Industrial Facility

SR Savannah River Site Completions # Facs. 0 0 0 3 1 11 2 0 0 0 0 1 18 19 25 59 816 25
Remediation

SR Savannah River Site Complete # Rel. Sites 1 1 1 1 1 1 1 1 1 1 1 2 13 3 11 304 515 9
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